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ARMY:
ABRAMS UPGRADE 95 7,132.9 -  -  -  1,1557,436.0
ATIRCM/CMWS 96 2,994.9 -  -  -  2,7043,903.5
BLACK HAWK UPGRADE 01 11,277.0 -  -  -  1,22114,337.8
BRADLEY UPGRADE 01 2,779.0 -  -  -  5952,782.8
CH-47F 97 5,716.6 -  -  -  3397,176.7
COMANCHE 00 32,903.5 -  -  -  65038,323.7
EXCALIBUR 03 3,997.7 -  -  -  76,6774,798.7
FBCB2 00 2,334.7 -  -  -  56,4652,632.9
FCS 03 77,800.0 -  -  -  1592,200.0
FMTV 96 15,136.0 -  -  -  83,18519,270.1
GCSS ARMY 03 1,516.2 -  -  -  11,689.4
GMLRS 03 9,784.4 -  -  -  140,25911,853.1
HIMARS 03 3,715.2 -  -  -  8944,391.4
JAVELIN 97 3,968.7 -  -  -  23,4264,006.3
JTRS CLUSTER 1 02 14,355.6 -  -  -  108,41419,002.1
LAND WARRIOR 03 2,451.5 -  -  -  15,9852,844.4
LONGBOW APACHE 96 8,611.9 -  -  -  7289,104.9
LONGBOW HELLFIRE 96 2,455.8 -  -  -  12,9052,575.3
MCS 80 610.0 -  -  -  8,6291,335.8
PATRIOT PAC-3 02 12,634.8 -  -  -  1,28712,647.4
STRYKER 00 6,676.4 -  -  -  2,1217,179.1

228,852.8 0.0 0.0269,491.4

NAVY:
AAAV 93 8,089.0 -  -  -  1,02510,622.8
AESA (RDT&E) 00 521.2 -  -  -  -546.3
AGM-88E 03 1,339.8 -  -  -  1,7901,510.9
AIM-9X 97 2,514.8 -  -  -  10,1423,008.0
ASDS 03 1,837.9 -  -  -  61,969.3
CEC 02 4,395.9 -  -  -  3014,574.2
CVN 21 (RDT&E Only) 00 3,332.0 -  -  -  -3,635.8
CVN-68 95 4,979.4 -  -  -  15,543.9
DD(X) (RDT&E Only) 96 9,124.3 -  -  -  110,379.0
DDG 51 87 47,436.9 -  -  -  6262,802.7
E-2C AHE 02 12,502.9 -  -  -  7514,979.6
E-2C REPRODUCTION 94 3,879.2 -  -  -  444,335.7
F/A-18 E/F 00 47,574.2 -  -  -  55250,750.2
JSOW 90 3,635.6 -  -  -  14,8114,958.9
LHD 1 82 7,325.5 -  -  -  89,884.0
LPD 17 96 13,399.6 -  -  -  1215,611.6
MH-60R 93 7,988.7 -  -  -  24310,066.7
MH-60S 98 5,359.1 -  -  -  2376,032.2
MIDS-LVT 92 1,470.4 -  -  -  2,9231,726.5
NESP 90 1,801.9 -  -  -  5202,063.1
SM 2 84 8,677.5 -  -  -  11,66510,849.9
SSGN (TRIDENT CONV) 02 3,761.1 -  -  -  43,898.5
SSN 774 (VA CLASS) 95 64,747.5 -  -  -  3081,792.2
T-45TS 95 6,346.0 -  -  -  2116,308.9
T-AKE 00 4,008.1 -  -  -  114,422.7
TACTICAL TOMAHAWK 99 2,663.6 -  -  -  2,3962,958.9
TRIDENT II MSL 83 26,002.2 -  -  -  56837,296.7
USMC H-1 UPGRADES 96 5,577.9 -  -  -  2846,721.2
V-22 86 31,233.2 -  -  -  45848,262.7

341,525.4 0.0 0.0427,513.1

USAF:
AEHF 02 4,720.6 -  -  -  34,916.9
AMRAAM 92 10,543.3 -  -  -  11,03310,717.4
AWACS RSIP (E-3) 97 1,017.2 -  -  -  321,003.3
B-1B CMUP 03 693.3 -  -  -  60675.4
C-130 AMP 00 3,892.9 -  -  -  4904,543.9
C-130J 96 13,621.3 -  -  -  16816,501.3
C-17A 96 57,979.7 -  -  -  18060,341.4

SAR Program Acquisition Cost Summary (Dollars in Millions)
As Of Date: 

Current Estimate Changes This Quarter
Weapon Base Cost Cost
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Subtotal

Subtotal
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C-5 RERP 00 8,554.7 -  -  -  11210,257.1
EELV 95 16,422.3 511.8429.4 -  18220,796.3
F/A-22 90 56,215.5 -  -  -  27871,785.3
GBS 97 689.2 -  -  -  1,051739.7
GLOBAL HAWK 00 5,249.8 -  -  -  515,814.9
JASSM 95 3,352.7 -  -  -  4,4344,050.8
JDAM 95 5,035.0 -  -  -  226,9555,755.4
JPATS 02 4,718.7 -  -  -  7835,100.4
JSTARS 98 9,973.0 -  -  -  189,652.2
MINUTEMAN III GRP 93 2,170.0 -  -  -  6412,494.8
MINUTEMAN III PRP 94 1,969.8 -  -  -  6062,278.1
NAS 90 1,077.1 -  -  -  921,457.3
NAVSTAR GPS 00 6,626.0 -  -  -  376,857.3
NPOESS 02 6,076.5 -  -  -  66,585.8
SBIRS HIGH 95 7,535.2 -  -  -  58,606.3
WIDEBAND GAPFILLER 01 1,443.5 -  -  -  51,544.1

229,577.3 429.4 511.8262,475.4

DoD:
BMDS (RDT&E Only) 02 59,130.0 -  -  -  -62,896.5
CHEM DEMIL 94 20,685.3 -  -  -  32,19423,820.6
JSF (F-35) 02 161,543.9 -  -  -  2,457199,736.4
JTRS WAVEFORM 02 796.3 -  -  -  -944.7

242,155.5 0.0 0.0287,398.2

1,042,111.0 429.4 511.81,246,878.1

SAR Program Acquisition Cost Summary (Dollars in Millions)
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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 (As of September 30, 2003) 

The Department of Defense has released details on major defense acquisition program cost and 
schedule changes since the June 2003 reporting period.  This information is based on the 
Selected Acquisition Reports (SARs) submitted to the Congress for the September 30, 2003 
reporting period. 

SARs summarize the latest estimates of cost, schedule, and technical status.  These reports are 
prepared annually in conjunction with the President's budget.  Subsequent quarterly exception 
reports are required only for those programs experiencing unit cost increases of at least 15 
percent or schedule delays of at least six months.  Quarterly SARs are also submitted for initial 
reports, final reports, and for programs that are rebaselined at major milestone decisions. 

The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 

The current estimate of program acquisition costs for programs covered by SARs for the prior 
reporting period (June 2003) was $1,135,706.5 million.  After adding the costs for new programs 
that were reported in the June 2003 reporting period (listed below), the adjusted current estimate 
of program acquisition costs was $1,246,366.3 million.  There was a net cost increase of $511.8 
million (+0.04 percent) during the current reporting period (September 2003).  This increase was 
due to the reallocation of seven EELV (Evolved Expendable Launch Vehicle) missions from 
Boeing to Lockheed Martin as a result of the Procurement Integrity Act remedy and increased 
prices on the EELV Buy II mission awards. 

    Current Estimate 
     ($ in Millions) 

June 2003 (73 programs)     $ 1,135,706.5 

Plus four new programs (FCS, AGM-88E, ASDS,  + 110,659.8 
and E-2 AHE) 

June 2003 Adjusted (77 programs) $ 1,246,366.3 

Changes Since Last Report: 

 Economic $       0.0 
 Quantity  0.0 
 Schedule  0.0 
 Engineering  0.0 
 Estimating  +511.8 
 Other  0.0 
 Support  0.0 
  Net Cost Change  $ +511.8 
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September 2003 (77 programs) $1,246,878.1 
 
For the September 2003 reporting period, there were quarterly exception SARs submitted for 
four programs (GCSS ARMY, WIN-T, EELV, and SBIRS HIGH).  The reasons for the 
submissions are provided below. 
 
Army: 

GCSS (Global Combat Support System) ARMY – The SAR was submitted to close-out reporting 
due to removal of GCSS Army from the Major Defense Acquisition Program (MDAP) list.  The 
developmental approach for the program was restructured to take advantage of the latest 
commercial-off-the-shelf technology.  SAR reporting will resume at System Development and 
Demonstration (Milestone B), currently planned for May 2005.  No cost changes were reported. 
 
WIN-T (Warfighter Information Network - Tactical) - An initial SAR was submitted for WIN-T 
following approval of System Development and Demonstration (Milestone B) in August 2003. 
 
Air Force: 

EELV (Evolved Expendable Launch Vehicle) – The SAR was submitted to report a schedule slip 
of 10 months (from September 2003 to July 2004) in the Operational Launch Service 
Demonstration for the Heavy Lift Vehicle (HLV).  This delay was due to the downstream impact 
of Government launches being prioritized to meet warfighter needs, slips in the launch dates of 
the first three Delta IV missions, and significant modifications to the Complex 37B launch pad to 
accommodate the HLV launch.  Program costs increased $511.8 million (+2.5 percent) from 
$20,284.5 million to $20,796.3 million, due to the reallocation of seven missions from Boeing to 
Lockheed Martin as a result of the Procurement Integrity Act remedy (+$223.8 million) and 
increased prices on the Buy II mission awards (+$288.0 million). 
 
SBIRS (Space Based Infrared System) HIGH - The SAR was submitted to report  schedule slips 
of 9 months (from May 2003 to February 2004) for the Highly Elliptical Orbit (HEO) Sensor 1 
Delivery and 10 months (from November 2004 to September 2005) for the HEO Message 
Certification.  HEO Sensor 1 Delivery has slipped due to a series of design deficiencies, technical 
issues identified during final performance testing, and problems meeting the Electromagnetic 
Interference specification.  HEO Message Certification delays are due to the late delivery of the 
HEO 1 sensor payload and launch delays.  No cost changes were reported. 
 

New SAR 
(As of September 30, 2003) 

 The Department of Defense has submitted an initial SAR for WIN-T (Warfighter 
Information Network - Tactical).  This report does not represent cost growth.  The baseline 
established on this program will be the point from which future changes will be measured.  The 
current cost estimate is provided below: 

 Current Estimate 
 Program ($ in Millions) 
 WIN-T (Warfighter Information Network - Tactical) $ 12,040.5 
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ARMY:
PdE95ABRAMS UPGRADE 7,961.9 1,060 -525.9 7,132.9956,991.9 141.0 25.8 21.67,436.0 1,155
DE96ATIRCM/CMWS 3,361.6 3,094 541.9 2,994.9-3902,628.4 366.5 50.2 63.63,903.5 2,704
DE01BLACK HAWK UPGRADE 14,662.0 1,221 -324.2 11,277.0-10,663.0 614.0 5.8 -2.214,337.8 1,221
PdE01BRADLEY UPGRADE 3,859.8 926 -1,077.0 2,779.0-3313,724.2 -945.2 -1.2 -2.02,782.8 595
DE97CH-47F 3,115.4 302 4,061.3 5,716.6372,523.6 3,193.0 107.4 108.67,176.7 339
DE00COMANCHE 48,134.3 1,213 -9,810.6 32,903.5-56337,936.1 -5,032.6 13.1 8.238,323.7 650
DE03EXCALIBUR 4,798.7 76,677 - 3,997.7-3,997.7 - - -4,798.7 76,677
DE00FBCB2 2,617.9 59,522 15.0 2,334.7-3,0572,281.0 53.7 5.3 4.02,632.9 56,465
DE03FCS 92,200.0 15 - 77,800.0-77,800.0 - - -92,200.0 15
PdE96FMTV 18,921.3 85,488 348.8 15,136.0-2,30311,594.2 3,541.8 31.7 5.219,270.1 83,185
DE03GCSS ARMY 1,689.4 1 - 1,516.2-1,516.2 - - -1,689.4 1
DE/PdE03GMLRS 1,688.6 43,182 10,164.5 9,784.497,0771,474.7 8,309.7 111.3 102.811,853.1 140,259
DE/PdE03HIMARS 4,312.9 894 78.5 3,715.2-3,650.3 64.9 1.8 1.84,391.4 894
PdE97JAVELIN 3,926.0 28,501 80.3 3,968.7-5,0753,791.1 177.6 6.9 5.84,006.3 23,426
DE02JTRS CLUSTER 1 19,112.9 108,388 -110.8 14,355.62614,437.2 -81.6 -0.6 -0.619,002.1 108,414
DE03LAND WARRIOR 2,844.4 15,985 - 2,451.5-2,451.5 - - -2,844.4 15,985
PdE96LONGBOW APACHE 8,729.2 985 375.7 8,611.9-2577,389.7 1,222.2 45.9 32.99,104.9 728
PdE96LONGBOW HELLFIRE 2,635.6 13,311 -60.3 2,455.8-4062,352.0 103.8 6.3 -0.22,575.3 12,905
DE80MCS 232.1 947 1,103.7 610.07,682106.9 503.1 -40.9 -46.51,335.8 8,629
DE/PdE02PATRIOT PAC-3 6,381.6 1,254 6,265.8 12,634.8336,585.4 6,049.4 65.0 79.012,647.4 1,287
DE00STRYKER 7,120.2 2,131 58.9 6,676.4-106,480.8 195.6 3.5 1.37,179.1 2,121

210,375.9 258,305.8 18,476.9 11,185.6 228,852.8 8.913.1269,491.4

NAVY:
DE93AAAV 8,725.2 1,025 1,897.6 8,089.0-6,650.4 1,438.6 21.6 21.710,622.8 1,025
DE00AESA (RDT&E) 525.2 - 21.1 521.2-494.8 26.4 5.3 4.0546.3 -

03AGM-88E 1,510.9 1,790 - 1,339.8-1,339.8 - - -1,510.9 1,790
DE97AIM-9X 3,232.9 10,049 -224.9 2,514.8932,464.0 50.8 1.5 -7.53,008.0 10,142
DE03ASDS 1,969.3 6 - 1,837.9-1,837.9 - - -1,969.3 6
PdE02CEC 4,310.7 272 263.5 4,395.9294,123.3 272.6 4.5 4.04,574.2 301
PE00CVN 21 (RDT&E Only) 3,587.6 - 48.2 3,332.0-3,159.8 172.2 5.4 1.33,635.8 -
PdE95CVN-68 5,540.8 1 3.1 4,979.4-4,557.1 422.3 9.3 0.15,543.9 1
PE96DD(X) (RDT&E Only) 2,089.0 - 8,290.0 9,124.311,754.0 7,370.3 420.2 396.810,379.0 1
PdE87DDG 51 20,117.5 23 42,685.2 47,436.93916,953.7 30,483.2 13.9 10.162,802.7 62
DE02E-2C AHE 14,982.0 75 -2.4 12,502.9-12,225.0 277.9 2.3 -0.014,979.6 75
PdE94E-2C REPRODUCTION 3,187.9 36 1,147.8 3,879.282,627.7 1,251.5 24.9 15.14,335.7 44
PdE00F/A-18 E/F 46,825.7 548 3,924.5 47,574.2443,489.6 4,084.6 8.8 7.850,750.2 552
DE90JSOW 11,205.9 23,924 -6,247.0 3,635.6-9,1136,927.2 -3,291.6 -31.9 -42.74,958.9 14,811
DE82LHD 1 4,451.0 3 5,433.0 7,325.552,931.8 4,393.7 2.3 -13.39,884.0 8
DE96LPD 17 10,761.8 12 4,849.8 13,399.6-9,018.1 4,381.5 48.6 44.215,611.6 12
DE93MH-60R 5,636.4 188 4,430.3 7,988.7554,020.5 3,968.2 69.6 53.410,066.7 243
PdE98MH-60S 3,154.0 166 2,878.2 5,359.1712,769.0 2,590.1 45.0 40.06,032.2 237
DE92MIDS-LVT 1,119.5 672 607.0 1,470.42,251924.9 545.5 6.1 1.91,726.5 2,923
PdE90NESP 2,373.7 393 -310.6 1,801.91271,876.6 -74.7 -12.6 -20.62,063.1 520
DE84SM 2 11,067.2 13,778 -217.3 8,677.5-2,1138,770.1 -92.6 18.6 30.710,849.9 11,665
PdE02SSGN (TRIDENT CONV) 4,051.9 4 -153.4 3,761.1-3,869.1 -108.0 -2.8 -3.83,898.5 4
DE95SSN 774 (VA CLASS) 71,080.8 30 10,711.4 64,747.5-45,633.1 19,114.4 41.9 15.181,792.2 30
PdE95T-45TS 5,599.5 176 709.4 6,346.0355,528.1 817.9 3.6 1.56,308.9 211
PdE00T-AKE 4,890.2 12 -467.5 4,008.1-14,262.6 -254.5 1.8 -1.54,422.7 11
DE99TACTICAL TOMAHAWK 1,863.4 1,365 1,095.5 2,663.61,0311,683.7 979.9 17.3 16.02,958.9 2,396
PdE83TRIDENT II MSL 35,518.5 845 1,778.2 26,002.2-27726,556.3 -554.1 14.6 28.537,296.7 568
DE96USMC H-1 UPGRADES 3,547.5 284 3,173.7 5,577.9-2,792.5 2,785.4 99.7 89.56,721.2 284
DE86V-22 29,662.3 913 18,600.4 31,233.2-45523,073.0 8,160.2 38.1 16.348,262.7 458

252,313.7 322,588.3 89,211.7 104,924.8 341,525.4 11.822.9427,513.1

USAF:
DE02AEHF 5,645.3 5 -728.4 4,720.6-25,279.2 -558.6 6.6 5.24,916.9 3
PdE92AMRAAM 13,112.4 15,450 -2,395.0 10,543.3-4,41712,278.2 -1,734.9 1.9 5.310,717.4 11,033
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PdE97AWACS RSIP (E-3) 891.3 32 112.0 1,017.2-890.1 127.1 14.3 12.61,003.3 32
DE/PdE03B-1B CMUP 414.9 103 260.5 693.3-43370.8 322.5 109.0 81.6675.4 60
DE00C-130 AMP 3,965.4 519 578.5 3,892.9-293,333.9 559.0 20.8 19.64,543.9 490
PdE96C-130J 839.7 11 15,661.6 13,621.3157730.7 12,890.6 21.0 15.816,501.3 168
PdE96C-17A 41,811.9 210 18,529.5 57,979.7-3041,250.9 16,728.8 49.7 58.460,341.4 180
DE00C-5 RERP 11,093.9 126 -836.8 8,554.7-148,798.0 -243.3 2.8 -2.210,257.1 112
DE95EELV 17,347.8 181 3,448.5 16,422.3113,116.6 3,305.7 24.0 18.920,796.3 182
DE90F/A-22 99,109.0 648 -27,323.7 56,215.5-37060,270.0 -4,054.5 36.2 20.771,785.3 278
DE97GBS 497.1 346 242.6 689.2705451.4 237.8 1.8 -1.8739.7 1,051
DE00GLOBAL HAWK 5,394.0 63 420.9 5,249.8-124,350.3 899.5 34.7 22.65,814.9 51
DE95JASSM 2,073.3 2,469 1,977.5 3,352.71,9651,749.5 1,603.2 29.2 25.04,050.8 4,434
PdE95JDAM 2,606.7 89,065 3,148.7 5,035.0137,8902,300.3 2,734.7 26.7 24.35,755.4 226,955
PdE02JPATS 5,041.1 783 59.3 4,718.7-4,529.0 189.7 4.2 1.25,100.4 783
PdE98JSTARS 9,762.1 20 -109.9 9,973.0-29,932.3 40.7 5.3 5.49,652.2 18
PdE93MINUTEMAN III GRP 2,400.1 652 94.7 2,170.0-112,012.5 157.5 10.7 6.62,494.8 641
PdE94MINUTEMAN III PRP 2,600.8 607 -322.7 1,969.8-12,086.8 -117.0 -5.5 -12.32,278.1 606
DE90NAS 791.1 53 666.2 1,077.139573.3 503.8 36.2 33.51,457.3 92
PdE00NAVSTAR GPS 5,995.3 33 862.0 6,626.045,813.4 812.6 9.1 9.16,857.3 37
PdE02NPOESS 6,117.6 6 468.2 6,076.5-5,538.0 538.5 9.7 7.76,585.8 6
DE95SBIRS HIGH 4,147.3 5 4,459.0 7,535.2-3,679.5 3,855.7 103.3 106.28,606.3 5
DE01WIDEBAND GAPFILLER 1,042.5 3 501.6 1,443.52980.4 463.1 -6.3 -7.91,544.1 5

190,315.1 242,700.6 39,262.2 19,774.8 229,577.3 22.028.3262,475.4

DoD:
PE02BMDS (RDT&E Only) 47,217.1 - 15,679.4 59,130.0-44,740.1 14,389.9 32.2 33.262,896.5 -
PdE94CHEM DEMIL 15,310.3 32,194 8,510.3 20,685.3-13,471.1 7,214.2 53.6 55.623,820.6 32,194
DE02JSF (F-35) 231,000.0 2,866 -31,263.6 161,543.9-409175,600.0 -14,056.1 1.4 -2.8199,736.4 2,457
DE02JTRS WAVEFORM 914.4 - 30.3 796.3-812.9 -16.6 -2.0 3.3944.7 -

234,624.1 294,441.8 7,531.4 -7,043.6 242,155.5 7.010.8287,398.2

887,628.8 1,118,036.5 154,482.2 128,841.6 1,042,111.0 1,246,878.1 18.7 12.1
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ARMY:
ABRAMS UPGRADE 95 -  -1,322.7 -  -  -  121.4 -  1,350.4 -  -  -  -8.1 0.0 141.0
ATIRCM/CMWS 96 -  -634.9 -  -246.4 -  163.8 -  908.0 -  -  -  176.0 0.0 366.5
BLACK HAWK UPGRADE 01 -  -  -  -103.3 -  678.3 -  -  -  -  -  39.0 0.0 614.0
BRADLEY UPGRADE 01 -  -910.4 -  -  -  2.5 -  0.5 -  -  -  -37.8 0.0 -945.2
CH-47F 97 -  232.1 -  2.9 -  812.7 -  1,909.3 -  -  -  236.0 0.0 3,193.0
COMANCHE 00 -  -8,838.8 -  685.2 -  1,235.4 -  2,543.7 -  -  -  -658.1 0.0 -5,032.6
EXCALIBUR 03 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
FBCB2 00 -  -64.7 -  77.4 -  105.2 -  -154.9 -  -  -  90.7 0.0 53.7
FCS 03 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
FMTV 96 -  -97.2 -  42.8 -  1,299.2 -  2,547.0 -  -  -  -250.0 0.0 3,541.8
GCSS ARMY 03 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
GMLRS 03 -  3,156.1 -  1.8 -  1,010.5 -  4,120.6 -  -  -  20.7 0.0 8,309.7
HIMARS 03 -  -  -  -  -  -  -  -11.0 -  -  -  75.9 0.0 64.9
JAVELIN 97 -  -79.7 -  -  -  10.7 -  252.6 -  -  -  -6.0 0.0 177.6
JTRS CLUSTER 1 02 -  11.2 -  -  -  102.5 -  -87.8 -  -  -  -107.5 0.0 -81.6
LAND WARRIOR 03 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
LONGBOW APACHE 96 -  -1,485.2 -  -  -  1,766.7 -  603.7 -  -  -  337.0 0.0 1,222.2
LONGBOW HELLFIRE 96 -  -41.8 -  -1.1 -  96.0 -  47.9 -  -  -  2.8 0.0 103.8
MCS 80 -  924.7 -  -76.6 -  362.2 -  -831.7 -  -  -  124.5 0.0 503.1
PATRIOT PAC-3 02 -  1,070.9 -  -489.1 -  1,019.1 -  4,237.2 -  -  -  211.3 0.0 6,049.4
STRYKER 00 -  -30.4 -  -  -  27.9 -  232.9 -  -  -  -34.8 0.0 195.6

-  -8,110.8 -  -106.4 -  8,814.1 -  17,668.4 -  -  -  211.6 18,476.9

NAVY:
AAAV 93 -  -  -  1.9 -  458.6 -  970.4 -  -  -  7.7 0.0 1,438.6
AESA (RDT&E) 00 -  -  -  -  -  -  -  26.4 -  -  -  -  0.0 26.4
AGM-88E 03 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
AIM-9X 97 -  12.9 -  40.9 -  167.2 -  -5.2 -  -  -  -165.0 0.0 50.8
ASDS 03 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
CEC 02 -  81.9 -  -  -  218.4 -  205.6 -  -  -  -233.3 0.0 272.6
CVN 21 (RDT&E Only) 00 -  -  -  -  -  217.9 -  -45.7 -  -  -  -  0.0 172.2
CVN-68 95 -  -  -  -138.9 -  -5.3 -  451.8 -  114.7 -  -  0.0 422.3
DD(X) (RDT&E Only) 96 -  -  -  -  -  4,720.9 -  2,649.4 -  -  -  -  0.0 7,370.3
DDG 51 87 -  24,694.7 -  89.1 -  1,546.8 -  4,152.6 -  -  -  -  0.0 30,483.2
E-2C AHE 02 -  -  -  -  -  -  -  259.2 -  -  -  18.7 0.0 277.9
E-2C REPRODUCTION 94 -  477.3 -  50.4 -  306.1 -  175.2 -  -  -  242.5 0.0 1,251.5
F/A-18 E/F 00 -  218.6 -  860.7 -  1,021.5 -  614.7 -  -  -  1,369.1 0.0 4,084.6
JSOW 90 -  -1,586.4 -  -  -  43.5 -  -1,578.6 -  -  -  -170.1 0.0 -3,291.6
LHD 1 82 -  4,225.6 -  -89.3 -  61.8 -  192.8 -  -  -  2.8 0.0 4,393.7
LPD 17 96 -  -  -  315.7 -  -  -  4,065.8 -  -  -  -  0.0 4,381.5
MH-60R 93 -  689.0 -  -31.2 -  565.6 -  2,339.8 -  -  -  405.0 0.0 3,968.2
MH-60S 98 -  927.2 -  -  -  590.4 -  728.5 -  -  -  344.0 0.0 2,590.1
MIDS-LVT 92 -  461.3 -  0.2 -  -20.7 -  166.4 -  -  -  -61.7 0.0 545.5
NESP 90 -  184.6 -  15.1 -  48.1 -  -210.8 -  -  -  -111.7 0.0 -74.7
SM 2 84 -  -1,455.6 -  525.7 -  238.0 -  318.6 -  -  -  280.7 0.0 -92.6
SSGN (TRIDENT CONV) 02 -  -  -  -  -  -  -  -108.1 -  -  -  0.1 0.0 -108.0
SSN 774 (VA CLASS) 95 -  -  -  88.6 -  956.0 -  17,135.4 -  216.3 -  718.1 0.0 19,114.4
T-45TS 95 -  595.4 -  -65.9 -  31.5 -  267.7 -  -  -  -10.8 0.0 817.9
T-AKE 00 -  -326.7 -  -  -  -  -  72.2 -  -  -  -  0.0 -254.5
TACTICAL TOMAHAWK 99 -  587.7 -  211.6 -  -  -  208.4 -  -  -  -27.8 0.0 979.9
TRIDENT II MSL 83 -  -3,863.2 -  -  -  -  -  2,470.6 -  -  -  838.5 0.0 -554.1
USMC H-1 UPGRADES 96 -  -  -  33.1 -  381.4 -  1,982.2 -  -  -  388.7 0.0 2,785.4
V-22 86 -  -456.2 -  -383.6 -  1,474.8 -  8,272.9 -  -  -  -747.7 0.0 8,160.2

-  25,468.1 -  1,524.1 -  13,022.5 -  45,778.2 -  331.0 -  3,087.8 89,211.7

USAF:
AEHF 02 -  -849.0 -  106.6 -  -  -  159.9 -  -  -  23.9 0.0 -558.6
AMRAAM 92 -  -1,930.0 -  783.8 -  659.6 -  -1,227.8 -  -  -  -20.5 0.0 -1,734.9
AWACS RSIP (E-3) 97 -  -  -  22.2 -  -  -  -5.3 -  -  -  110.2 0.0 127.1

5

Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

-

-



September 30, 2003

B-1B CMUP 03 -  -39.1 -  13.9 -  -12.1 -  348.6 -  15.7 -  -4.5 0.0 322.5
C-130 AMP 00 -  -112.4 -  99.4 -  -  -  568.5 -  -  -  3.5 0.0 559.0
C-130J 96 -  10,530.5 -  -239.7 -  0.4 -  -20.2 -  -  -  2,619.6 0.0 12,890.6
C-17A 96 -  -2,512.0 -  983.4 -  315.1 -  13,177.4 -  411.0 -  4,353.9 0.0 16,728.8
C-5 RERP 00 -  -477.2 -  -  -  -  -  51.1 -  -  -  182.8 0.0 -243.3
EELV 95 -  126.9 -  -  -  25.0 429.4 3,141.8 -  12.0 -  -  429.4 3,305.7
F/A-22 90 -  -19,000.6 -  1,853.3 -  2,548.6 -  12,915.6 -  -  -  -2,371.4 0.0 -4,054.5
GBS 97 -  225.9 -  36.2 -  28.4 -  -54.7 -  -  -  2.0 0.0 237.8
GLOBAL HAWK 00 -  -454.0 -  -734.6 -  2,160.4 -  -108.2 -  -  -  35.9 0.0 899.5
JASSM 95 -  845.1 -  177.9 -  304.7 -  236.5 -  -  -  39.0 0.0 1,603.2
JDAM 95 -  1,674.2 -  -  -  -  -  1,034.9 -  -  -  25.6 0.0 2,734.7
JPATS 02 -  -  -  -  -  7.0 -  94.2 -  -  -  88.5 0.0 189.7
JSTARS 98 -  -463.6 -  -7.9 -  562.8 -  -294.0 -  -  -  243.4 0.0 40.7
MINUTEMAN III GRP 93 -  -52.3 -  0.4 -  -  -  206.8 -  -  -  2.6 0.0 157.5
MINUTEMAN III PRP 94 -  -1.6 -  -15.5 -  -  -  -78.5 -  -  -  -21.4 0.0 -117.0
NAS 90 -  217.8 -  52.4 -  103.8 -  -41.4 -  -  -  171.2 0.0 503.8
NAVSTAR GPS 00 -  260.5 -  -  -  463.4 -  -62.1 -  -  -  150.8 0.0 812.6
NPOESS 02 -  -  -  -5.3 -  -  -  543.8 -  -  -  -  0.0 538.5
SBIRS HIGH 95 -  27.2 -  301.5 -  701.7 -  2,741.4 -  -  -  83.9 0.0 3,855.7
WIDEBAND GAPFILLER 01 -  560.5 -  -  -  59.7 -  -137.8 -  -  -  -19.3 0.0 463.1

-  -11,423.2 -  3,428.0 -  7,928.5 429.4 33,190.5 -  438.7 -  5,699.7 39,262.2

DoD:
BMDS (RDT&E Only) 02 -  -  -  -  -  15,020.5 -  -630.6 -  -  -  -  0.0 14,389.9
CHEM DEMIL 94 -  -  -  3,114.9 -  -  -  4,091.7 -  7.6 -  -  0.0 7,214.2
JSF (F-35) 02 -  -16,249.1 -  -  -  2,458.3 -  2,329.8 -  -  -  -2,595.1 0.0 -14,056.1
JTRS WAVEFORM 02 -  -  -  -  -  34.1 -  -50.7 -  -  -  -  0.0 -16.6

-  -16,249.1 -  3,114.9 -  17,512.9 -  5,740.2 -  7.6 -  -2,595.1 7,531.4

-  -10,315.0 -  7,960.6 -  47,278.0 429.4 102,377.3 -  777.3 -  6,404.0 429.4 154,482.2

6

Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

Grand Total

429.4

-



September 30, 2003

ARMY:
ABRAMS UPGRADE 139.1-247.8 -1,847.9 -210.7-  -  -  -  1,697.5-  -  -  -  -56.1 0.0 -525.9
ATIRCM/CMWS 176.867.6 -976.1 -188.6-  -  -  -  1,173.1-  -  -  -  289.1 0.0 541.9
BLACK HAWK UPGRADE 877.3-618.5 -  -597.4-  -  -  -  -  -  -  -  -  14.4 0.0 -324.2
BRADLEY UPGRADE 6.0-20.8 -1,019.7 0.1-  -  -  -  14.1-  -  -  -  -56.7 0.0 -1,077.0
CH-47F 1,163.7-110.7 325.3 125.1-  -  -  -  1,958.8-  -  -  -  599.1 0.0 4,061.3
COMANCHE 1,386.3-977.0 -12,725.7 574.3-  -  -  -  2,953.5-  -  -  -  -1,022.0 0.0 -9,810.6
EXCALIBUR -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
FBCB2 126.8-82.5 -85.7 109.0-  -  -  -  -164.1-  -  -  -  111.5 0.0 15.0
FCS -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
FMTV 1,750.7-3,852.0 -597.8 121.8-  -  -  -  3,322.2-  -  -  -  -396.1 0.0 348.8
GCSS ARMY -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
GMLRS 1,195.3-417.0 4,156.9 79.9-  -  -  -  5,128.3-  -  -  -  21.1 0.0 10,164.5
HIMARS -  -  -  -  -  -  -  -  -10.1-  -  -  -  88.6 0.0 78.5
JAVELIN 10.7-83.0 -140.4 -15.5-  -  -  -  323.0-  -  -  -  -14.5 0.0 80.3
JTRS CLUSTER 1 134.0-485.4 12.1 469.6-  -  -  -  -143.3-  -  -  -  -97.8 0.0 -110.8
LAND WARRIOR -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
LONGBOW APACHE 2,049.8-389.1 -1,876.6 33.8-  -  -  -  220.4-  -  -  -  337.4 0.0 375.7
LONGBOW HELLFIRE 105.8-175.0 -54.7 7.2-  -  -  -  54.6-  -  -  -  1.8 0.0 -60.3
MCS 483.3-24.0 2,264.6 835.1-  -  -  -  -2,819.7-  -  -  -  364.4 0.0 1,103.7
PATRIOT PAC-3 1,089.4-244.9 683.3 581.7-  -  -  -  3,945.2-  -  -  -  211.1 0.0 6,265.8
STRYKER 32.5-168.4 -36.7 2.1-  -  -  -  273.6-  -  -  -  -44.2 0.0 58.9

-11,919.1 10,727.5-  -7,828.5 -  -  1,927.5 -  -  17,927.1 -  -  -  351.1 -  11,185.6

NAVY:
AAAV 628.7-303.8 -  294.2-  -  -  -  1,245.1-  -  -  -  33.4 0.0 1,897.6
AESA (RDT&E) -  -6.2 -  -  -  -  -  -  27.3-  -  -  -  -  0.0 21.1
AGM-88E -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
AIM-9X 207.8-330.1 19.5 126.0-  -  -  -  -4.8-  -  -  -  -243.3 0.0 -224.9
ASDS -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
CEC 234.5-14.8 87.1 -  -  -  -  -  143.3-  -  -  -  -186.6 0.0 263.5
CVN 21 (RDT&E Only) 266.4-60.1 -  -  -  -  -  -  -158.1-  -  -  -  -  0.0 48.2
CVN-68 -65.7-477.8 -  -141.4-  -  -  -  561.0-  -  127.0 -  -  0.0 3.1
DD(X) (RDT&E Only) 5,471.3-305.9 -  -  -  -  -  -  3,124.6-  -  -  -  -  0.0 8,290.0
DDG 51 2,349.9-5,248.5 36,929.9 985.1-  -  -  -  7,668.8-  -  -  -  -  0.0 42,685.2
E-2C AHE -  -  -  -  -  -  -  -  -2.4-  -  -  -  -  0.0 -2.4
E-2C REPRODUCTION 361.4-277.8 578.9 48.8-  -  -  -  173.0-  -  -  -  263.5 0.0 1,147.8
F/A-18 E/F 1,178.7-865.0 254.3 1,157.9-  -  -  -  667.6-  -  -  -  1,531.0 0.0 3,924.5
JSOW 59.9-521.7 -2,546.2 229.0-  -  -  -  -3,165.1-  -  -  -  -302.9 0.0 -6,247.0
LHD 1 94.8-1,221.4 6,952.9 -902.5-  -  -  -  509.2-  -  -  -  -  0.0 5,433.0
LPD 17 -  -785.1 64.9 761.4-  -  -  -  4,808.6-  -  -  -  -  0.0 4,849.8
MH-60R 716.7-731.0 928.0 110.4-  -  -  -  2,940.3-  -  -  -  465.9 0.0 4,430.3
MH-60S 677.8-182.9 1,156.0 -0.2-  -  -  -  826.2-  -  -  -  401.3 0.0 2,878.2
MIDS-LVT -39.1-67.6 574.8 40.5-  -  -  -  178.1-  -  -  -  -79.7 0.0 607.0
NESP 69.2-195.0 223.9 40.4-  -  -  -  -282.1-  -  -  -  -167.0 0.0 -310.6
SM 2 365.4-1,006.4 -2,767.3 1,898.7-  -  -  -  917.4-  -  -  -  374.9 0.0 -217.3
SSGN (TRIDENT CONV) -  -36.6 -  -  -  -  -  -  -116.8-  -  -  -  -  0.0 -153.4
SSN 774 (VA CLASS) 1,272.3-14,716.3 -  2,168.1-  -  -  -  20,771.3-  -  280.0 -  936.0 0.0 10,711.4
T-45TS 23.51.9 617.6 -151.4-  -  -  -  254.8-  -  -  -  -37.0 0.0 709.4
T-AKE -  -153.9 -398.8 4.3-  -  -  -  80.9-  -  -  -  -  0.0 -467.5
TACTICAL TOMAHAWK -  -40.9 686.7 352.3-  -  -  -  -2.9-  -  -  -  100.3 0.0 1,095.5
TRIDENT II MSL -  -785.2 -6,492.7 1,837.7-  -  -  -  5,237.0-  -  -  -  1,981.4 0.0 1,778.2
USMC H-1 UPGRADES 457.7-390.5 -  197.1-  -  -  -  2,416.1-  -  -  -  493.3 0.0 3,173.7
V-22 2,352.5-7,038.6 11,818.9 -2,726.8-  -  -  -  12,978.6-  -  -  -  1,215.8 0.0 18,600.4

48,688.4 16,683.7-  -35,761.2 -  -  6,329.6 -  -  61,797.0 -  407.0 -  6,780.3 -  104,924.8

USAF:
AEHF -  -135.3 -969.3 86.0-  -  -  -  263.2-  -  -  -  27.0 0.0 -728.4
AMRAAM 845.7-408.0 -2,931.0 1,772.7-  -  -  -  -1,689.6-  -  -  -  15.2 0.0 -2,395.0
AWACS RSIP (E-3) -  -23.2 -  24.9-  -  -  -  -8.8-  -  -  -  119.1 0.0 112.0

7

Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal



September 30, 2003

B-1B CMUP -11.1-46.5 -42.9 15.8-  -  -  -  334.8-  -  15.7 -  -5.3 0.0 260.5
C-130 AMP -  -408.3 -167.0 177.8-  -  -  -  972.3-  -  -  -  3.7 0.0 578.5
C-130J 0.4-384.0 13,411.0 -377.3-  -  -  -  -182.7-  -  -  -  3,194.2 0.0 15,661.6
C-17A 334.7-1,694.5 -3,725.7 4,237.4-  -  -  -  13,362.5-  -  412.0 -  5,603.1 0.0 18,529.5
C-5 RERP -  -522.6 -607.4 -  -  -  -  -  64.7-  -  -  -  228.5 0.0 -836.8
EELV 28.2-886.8 141.1 338.7-  -  -  -  3,814.1511.8 -  13.2 -  -  511.8 3,448.5
F/A-22 3,409.9-9,258.3 -39,617.3 6,641.4-  -  -  -  16,819.6-  -  -  -  -5,319.0 0.0 -27,323.7
GBS 29.7-21.5 256.4 40.9-  -  -  -  -65.7-  -  -  -  2.8 0.0 242.6
GLOBAL HAWK 2,468.1-216.9 -650.5 -1,078.0-  -  -  -  -129.4-  -  -  -  27.6 0.0 420.9
JASSM 382.3-112.8 1,168.6 217.2-  -  -  -  269.9-  -  -  -  52.3 0.0 1,977.5
JDAM -  -17.7 2,022.5 -90.5-  -  -  -  1,203.1-  -  -  -  31.3 0.0 3,148.7
JPATS 8.0-154.9 -  42.7-  -  -  -  63.3-  -  -  -  100.2 0.0 59.3
JSTARS 645.9-40.9 -606.7 -10.7-  -  -  -  -338.4-  -  -  -  240.9 0.0 -109.9
MINUTEMAN III GRP -  0.6 -60.3 0.1-  -  -  -  151.7-  -  -  -  2.6 0.0 94.7
MINUTEMAN III PRP -  -29.9 -2.1 -21.0-  -  -  -  -245.7-  -  -  -  -24.0 0.0 -322.7
NAS 142.4-79.6 300.5 124.3-  -  -  -  -71.8-  -  -  -  250.4 0.0 666.2
NAVSTAR GPS 505.2-57.0 288.4 -  -  -  -  -  -31.5-  -  -  -  156.9 0.0 862.0
NPOESS -  -77.2 -  -  -  -  -  -  545.4-  -  -  -  -  0.0 468.2
SBIRS HIGH 829.9-236.3 27.4 420.9-  -  -  -  3,317.5-  -  -  -  99.6 0.0 4,459.0
WIDEBAND GAPFILLER 63.2-16.0 634.2 -  -  -  -  -  -158.5-  -  -  -  -21.3 0.0 501.6

-31,130.1 9,682.5-  -14,827.6 -  -  12,563.3 -  511.8 38,260.0 -  440.9 -  4,785.8 511.8 19,774.8

DoD:
BMDS (RDT&E Only) 16,821.9-436.2 -  -  -  -  -  -  -706.3-  -  -  -  -  0.0 15,679.4
CHEM DEMIL -  -498.2 -  3,875.6-  -  -  -  5,124.2-  -  8.7 -  -  0.0 8,510.3
JSF (F-35) 2,680.6-7,952.6 -25,434.9 2,662.9-  -  -  -  453.9-  -  -  -  -3,673.5 0.0 -31,263.6
JTRS WAVEFORM 37.064.4 -  -  -  -  -  -  -71.1-  -  -  -  -  0.0 30.3

-25,434.9 19,539.5-  -8,822.6 -  -  6,538.5 -  -  4,800.7 -  8.7 -  -3,673.5 -  -7,043.6

-19,795.7-  56,633.2 122,784.8-67,239.9 -  27,358.9-  -  511.8 -  856.6 -  8,243.7 511.8 128,841.6
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal

Grand Total



September 30, 2003

2004 2005

ARMY:
ABRAMS UPGRADE      7,326.9 98.3 5.4 7,436.05.4
ATIRCM/CMWS         593.5 82.9 3,133.2 3,903.593.9
BLACK HAWK UPGRADE  191.0 183.7 13,781.5 14,337.8181.6
BRADLEY UPGRADE     2,580.1 122.5 -  2,782.880.2
CH-47F              576.4 358.4 5,880.2 7,176.7361.7
COMANCHE            6,869.2 1,079.3 29,193.6 38,323.71,181.6
EXCALIBUR           221.4 124.2 4,332.9 4,798.7120.2
FBCB2               827.3 135.8 1,564.8 2,632.9105.0
FCS                 157.0 1,701.0 87,116.0 92,200.03,226.0
FMTV                4,012.4 314.2 14,448.8 19,270.1494.7
GCSS ARMY           95.3 93.8 1,370.5 1,689.4129.8
GMLRS               218.3 163.3 11,263.1 11,853.1208.4
HIMARS              303.5 152.6 3,750.9 4,391.4184.4
JAVELIN             3,692.9 144.9 48.7 4,006.3119.8
JTRS CLUSTER 1      201.0 246.2 18,245.6 19,002.1309.3
LAND WARRIOR        346.8 144.7 2,191.7 2,844.4161.2
LONGBOW APACHE      6,889.1 766.9 962.2 9,104.9486.7
LONGBOW HELLFIRE    2,465.9 42.9 38.0 2,575.328.5
MCS                 298.3 78.7 888.2 1,335.870.6
PATRIOT PAC-3       7,875.8 946.3 3,180.2 12,647.4645.1
STRYKER             2,963.5 1,041.3 2,086.1 7,179.11,088.2

8,021.9 9,282.3 203,481.6 269,491.448,705.6

NAVY:
AAAV                1,102.3 338.6 8,876.2 10,622.8305.7
AESA (RDT&E)        322.1 110.0 35.6 546.378.6
AGM-88E             255.9 28.7 1,172.7 1,510.953.6
AIM-9X              757.4 111.3 2,037.6 3,008.0101.7
ASDS                496.8 50.1 1,363.7 1,969.358.7
CEC                 2,503.9 180.2 1,671.1 4,574.2219.0
CVN 21 (RDT&E Only) 1,145.2 310.6 1,850.0 3,635.8330.0
CVN-68              5,300.5 28.7 181.5 5,543.933.2
DD(X) (RDT&E Only)  2,535.5 1,058.4 5,326.8 10,379.01,458.3
DDG 51              53,733.1 3,552.8 1,635.4 62,802.73,881.4
E-2C AHE            183.6 352.3 13,844.2 14,979.6599.5
E-2C REPRODUCTION   3,337.4 241.3 506.7 4,335.7250.3
F/A-18 E/F          25,363.2 3,119.8 19,225.2 50,750.23,042.0
JSOW                1,722.3 218.3 2,797.3 4,958.9221.0
LHD 1               9,140.8 355.0 151.9 9,884.0236.3
LPD 17              5,534.9 1,518.6 8,215.1 15,611.6343.0
MH-60R              1,551.2 530.2 7,409.8 10,066.7575.5
MH-60S              1,709.8 504.5 3,314.1 6,032.2503.8
MIDS-LVT            1,217.2 94.7 315.6 1,726.599.0
NESP                1,821.9 92.1 113.3 2,063.135.8
SM 2                8,809.0 170.3 1,685.8 10,849.9184.8
SSGN (TRIDENT CONV) 1,661.7 1,238.6 181.8 3,898.5816.4
SSN 774 (VA CLASS)  16,918.8 3,009.7 58,678.6 81,792.23,185.1
T-45TS              5,504.1 357.3 199.4 6,308.9248.1
T-AKE               1,619.7 722.3 1,338.2 4,422.7742.5
TACTICAL TOMAHAWK   878.3 297.4 1,591.2 2,958.9192.0
TRIDENT II MSL      25,935.7 675.2 9,915.0 37,296.7770.8
USMC H-1 UPGRADES   987.7 421.5 5,039.3 6,721.2272.7
V-22                14,744.7 1,845.9 29,793.1 48,262.71,879.0

21,534.4 20,717.8 188,466.2 427,513.1196,794.7

USAF:
AEHF                1,866.1 817.1 1,534.0 4,916.9699.7
AMRAAM              9,309.7 185.0 1,036.9 10,717.4185.8
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AWACS RSIP (E-3)    974.9 21.8 -  1,003.36.6
B-1B CMUP           628.4 25.7 3.5 675.417.8
C-130 AMP           310.3 163.6 3,837.9 4,543.9232.1
C-130J              3,167.0 502.5 11,798.4 16,501.31,033.4
C-17A               43,156.9 3,703.1 9,373.3 60,341.44,108.1
C-5 RERP            374.1 290.5 9,138.3 10,257.1454.2
EELV                2,470.9 1,381.5 15,715.8 20,796.31,228.1
F/A-22              36,185.2 5,230.7 25,247.7 71,785.35,121.7
GBS                 436.3 95.6 119.2 739.788.6
GLOBAL HAWK         1,036.6 633.0 3,517.6 5,814.9627.7
JASSM               1,002.0 158.1 2,671.7 4,050.8219.0
JDAM                2,594.7 725.2 1,658.9 5,755.4776.6
JPATS               1,553.0 300.5 2,939.1 5,100.4307.8
JSTARS              8,939.6 103.1 471.6 9,652.2137.9
MINUTEMAN III GRP   1,664.0 232.5 375.3 2,494.8223.0
MINUTEMAN III PRP   1,124.3 297.0 573.1 2,278.1283.7
NAS                 502.6 84.8 757.5 1,457.3112.4
NAVSTAR GPS         3,941.0 531.6 1,782.2 6,857.3602.5
NPOESS              1,333.3 546.2 4,091.1 6,585.8615.2
SBIRS HIGH          3,724.2 771.8 3,538.9 8,606.3571.4
WIDEBAND GAPFILLER  756.5 46.8 666.0 1,544.174.8

16,847.7 17,728.1 100,848.0 262,475.4127,051.6

DoD:
BMDS (RDT&E Only)   13,046.7 7,728.9 33,441.9 62,896.58,679.0
CHEM DEMIL          11,406.3 1,650.1 9,307.2 23,820.61,457.0
JSF (F-35)          9,805.6 4,933.5 179,640.2 199,736.45,357.1
JTRS WAVEFORM       273.3 134.7 445.1 944.791.6

14,447.2 15,584.7 222,834.4 287,398.234,531.9

407,083.8 60,851.2 63,312.9 715,630.2 1,246,878.1
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